

MINISTRY OF AYUSH – COE PROJECT

Centre for Medicinal Plants Research, Arya Vaidya Sala, Kottakkal, Kerala

Title of the project : Upgradation to Centre of Excellence in Drug standardization and Ayurvedic Pharmacopoeia

Project code : Z-15015/15/2008-E & C Dated 22nd September 2008

Funding Agency : Ministry of Ayush, Govt. of India

Centre's Name Address : Centre for Medicinal Plants Research, Arya Vaidya Sala, Kottakkal, Malappuram, Kerala, 676503

Project Co-ordinator : Dr. Indira Balachandran

Work Initiated : August 1, 2009

Total outlay : ₹ 5 Crores

Project Completed : June 19, 2019

SN	Activity Allotted from AYUSH	Target	Status of the work
Deliverables during 1st installment (Sanctioned in March & May 2009) period			
1.	Development of infrastructure		Building completed and operational; Equipment purchased installed and working properly
2.	Recruitment of manpower		Recruited during project period and terminated on completion
Deliverables during 2nd installment (Sanctioned in January 2012) period			
1.	Atlas of Macro and microscopic studies of Pharmacopoeial drugs as per APC protocols	50	50 Plants were completed and submitted
2.	Pharmacopoeial monographs of single drugs as per APC protocol	5	10 Monographs submitted and reviewed
3.	Pharmacopoeial monograph of compound formulation as per APC protocol	10	10 monographs submitted, reviewed and finalized
5.	Repository of all pharmacopoeial drugs and their parts and other allied species along with passport data	100	100 Raw drugs added in repository along with passport data

6.	Training programmes on pharmacopoeial work	2 batch	2 Workshops conducted in May and July 2010; 20 participants from various institutes attended in each workshop
7.	Publication of Research papers	2	3 Papers published
Deliverables during 3rd installment (Sanctioned in October 2015) period			
1.	Atlas of Macro and microscopic studies of Pharmacopoeial drugs as per APC protocols	50	Submitted reports of 50 plants
2.	Pharmacopoeial monographs of single drugs as per APC protocol	5	Submitted monographs of 6 plants
3.	Pharmacopoeial monograph of compound formulation as per APC protocol	10	Submitted monographs of 10 compound formulations
4.	Shelf life studies of drugs	10	Completed the shelf life studies of 10 formulations and submitted
5.	Repository of all pharmacopoeial drugs and their parts and other allied species along with passport data	100	100 Raw drugs added in repository along with passport data
6.	Training programmes on pharmacopoeial work	2	2 Workshops conducted in February 2013 and May 2016; 20 participants from various institutes attended in each workshop
7.	Publication of Research papers	2	3 Papers published
Final installment of ₹ 5 Lakhs was released on reimbursement basis on 13 th June 2019			